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Attn: Satellite Engineering Branch, International Bureau JUN 30 2010

Federal Communications Commission

Re:  ViaSat, Inc. Satellite Annual Report (Call Signs S2737 and 8274%&;(; of the Secretary

Dear Ms. Dortch:

ViaSat, Inc. submits the enclosed report required by Section 25.145(f)(1) of the
Commission’s rules for the VIASAT-77 satellite (Call Sign S2737) and VIASAT-1 satellite (Call

Sign S2747).
Respectfully submitted,
John P. Janka
Elizabeth R. Park
Amanda E. Potter
Enclosures

e Columbia Operations Center



VIASAT, INC.
SATELLITE ANNUAL REPORT FOR VIASAT, INC.
JUNE 2010
STATUS OF SATELLITE CONSTRUCTION
ViaSat, Inc. (“ViaSat”) has satisfied the first two milestones for VIASAT-77, Call
Sign 2737 (previously referred to as VIASAT-KAT1), by entering into a construction contract and
completing CDR. ViaSat has procured launch services that are available for this spacecraft, and
currently has the financial resources in place to fund the construction and launch of this
spacecraft. The next license milestone for this satellite requires commencement of construction
by July 18, 2010.
In addition, ViaSat received authorization to serve the United States using
VIASAT-1, Call Sign 2747, which will operate under the authority of the Isle of Man at the
115.1° W.L. orbital location. ViaSat has entered into a construction contract, completed CDR,
“and physical construction is almost complete. ViaSat has also procured launch services for

VIASAT-1. The spacecraft is currently scheduled for delivery to the launch site in the first

quarter of 2011.



DECLARATION

I, Daryl T. Hunter, hereby make the following declarations under penalty of
perjury. I understand that this Declaration will be submitted to the Federal Communications
Commission.

1. I am Director, Regulatory Affairs, of ViaSat, Inc.
2. I have reviewed the foregoing Satellite Annual Report for ViaSat, Inc.
3. I certify that the facts set forth in the foregoing Satellite Annual Report for

ViaSat, Inc. are true and correct to the best of my knowledge.

K0T r&/wﬁ

Daryl T. Hu er

Executed June 29, 2010



